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1.‌ ‌G‌ENERAL‌‌ ‌I‌NFORMATION‌ ‌ 
PIJ‌ ‌ID:‌‌  ‌‌EV210010‌ ‌ 
PIJ‌ ‌Name:‌‌  ‌myDEQ‌ ‌FY22‌ ‌ 
Account:‌‌  ‌‌Department‌ ‌of‌ ‌Environmental‌ ‌Quality‌ ‌ 
Business‌ ‌Unit‌ ‌Requesting:‌‌  ‌ADEQ‌ ‌ 
Sponsor:‌‌ ‌  ‌‌Michael‌ ‌Keyack‌ ‌ 
Sponsor‌ ‌Title:‌‌  ‌Deputy‌ ‌Director‌ ‌ 
Sponsor‌ ‌Email:‌‌ ‌  ‌‌keyack.michael@azdeq.gov‌ ‌ 
Sponsor‌ ‌Phone:‌‌ ‌  ‌‌(602)‌ ‌771-0095‌ ‌ 
‌ 

2.‌ ‌M‌EETING‌‌ ‌P‌RE‌-W‌ORK‌ ‌ 
2.1‌ ‌What‌ ‌is‌ ‌the‌ ‌operational‌ ‌issue‌ ‌or‌ ‌business‌ ‌need‌ ‌that‌ ‌the‌ ‌Agency‌ ‌is‌ ‌trying‌ ‌to‌ ‌solve?‌ ‌(i.e....current‌ ‌process‌ ‌is‌‌ 
manual,‌ ‌which‌ ‌increases‌ ‌resource‌ ‌time/costs‌ ‌to‌ ‌the‌ ‌State/Agency,‌ ‌and‌ ‌leads‌ ‌to‌ ‌errors…):‌ ‌ 

ADEQ‌ ‌processes‌ ‌roughly‌ ‌28,000‌ ‌transactions‌ ‌annually‌ ‌via‌ ‌paper‌ ‌form‌ ‌for‌ ‌various‌ ‌permits,‌ ‌reports,‌ ‌and‌ ‌receives‌‌ 
payments‌ ‌from‌ ‌roughly‌ ‌16,000‌ ‌facilities.‌ ‌This‌ ‌causes‌ ‌ADEQ‌ ‌and‌ ‌the‌ ‌regulated‌ ‌community‌ ‌to‌ ‌enter‌ ‌the‌ ‌data‌ ‌multiple‌‌ 
times,‌ ‌increased‌ ‌amount‌ ‌of‌ ‌re-work,‌ ‌and‌ ‌manual‌ ‌reporting.‌ ‌All‌ ‌of‌ ‌this‌ ‌manual‌ ‌effort‌ ‌is‌ ‌error‌ ‌prone‌ ‌and‌ ‌time‌‌ 
consuming.‌ ‌This‌ ‌results‌ ‌in‌ ‌permits‌ ‌taking‌ ‌too‌ ‌long‌ ‌to‌ ‌issue,‌ ‌an‌ ‌increased‌ ‌number‌ ‌of‌ ‌facilities‌ ‌out‌ ‌of‌ ‌compliance,‌ ‌and‌‌ 
an‌ ‌inefficient‌ ‌process‌ ‌for‌ ‌our‌ ‌customers.‌ ‌ 

‌ 

ADEQ‌ ‌customers‌ ‌understand‌ ‌the‌ ‌positive‌ ‌impact‌ ‌of‌ ‌environmental‌ ‌stewardship,‌ ‌but‌ ‌are‌ ‌frustrated‌ ‌by‌ ‌the‌‌ 
complexity,‌ ‌lack‌ ‌of‌ ‌certainty,‌ ‌delays,‌ ‌and‌ ‌red‌ ‌tape‌ ‌–‌ ‌especially‌ ‌when‌ ‌they‌ ‌are‌ ‌ready‌ ‌to‌ ‌create‌ ‌and‌ ‌expand‌ ‌their‌‌ 
business.‌ ‌ 

‌ 
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2.2‌ ‌How‌ ‌will‌ ‌solving‌ ‌this‌ ‌issue‌ ‌or‌ ‌addressing‌ ‌this‌ ‌need‌ ‌benefit‌ ‌the‌ ‌State‌ ‌or‌ ‌the‌ ‌Agency?‌ ‌ 

Driven‌ ‌by‌ ‌customer‌ ‌demand‌ ‌for‌ ‌radical‌ ‌simplicity‌ ‌to‌ ‌meet‌ ‌complex‌ ‌federal‌ ‌and‌ ‌state‌ ‌regulations,‌ ‌ADEQ‌ ‌has‌‌ 
developed‌ ‌myDEQ‌ ‌web‌ ‌portal‌ ‌to‌ ‌conduct‌ ‌business‌ ‌online‌ ‌with‌ ‌the‌ ‌Department.‌ ‌myDEQ‌ ‌aligns‌ ‌with‌ ‌the‌ ‌statewide‌‌ 
goal‌ ‌of‌ ‌increasing‌ ‌the‌ ‌percentage‌ ‌of‌ ‌government‌ ‌services‌ ‌available‌ ‌online.‌ ‌ 

‌ 

myDEQ‌ ‌will‌ ‌benefit‌ ‌Arizona’s‌ ‌environment‌ ‌as‌ ‌more‌ ‌efficient‌ ‌tools‌ ‌mean‌ ‌better‌ ‌environmental‌ ‌compliance‌ ‌and‌‌ 
response‌ ‌time.‌ ‌Citizens‌ ‌will‌ ‌benefit‌ ‌from‌ ‌a‌ ‌cleaner‌ ‌and‌ ‌safer‌ ‌environment‌ ‌because‌ ‌of‌ ‌faster‌ ‌identification‌ ‌of‌‌ 
facilities‌ ‌in‌ ‌non-compliance.‌ ‌Citizens‌ ‌of‌ ‌the‌ ‌State‌ ‌of‌ ‌Arizona,‌ ‌regulated‌ ‌businesses,‌ ‌and‌ ‌ADEQ‌ ‌all‌ ‌stand‌ ‌to‌ ‌benefit‌‌ 
from‌ ‌this‌ ‌portal‌ ‌in‌ ‌multiple‌ ‌ways.‌‌ ‌  

‌ 

Major‌ ‌benefits:‌‌  

‌ 

1)‌ ‌Alignment‌ ‌with‌ ‌a‌ ‌statewide‌ ‌goal‌ ‌of‌ ‌increasing‌ ‌the‌ ‌percentage‌ ‌of‌ ‌government‌ ‌services‌ ‌available‌ ‌online.‌ ‌ ‌   

2)‌ ‌Radical‌ ‌simplicity‌ ‌for‌ ‌customers‌ ‌and‌ ‌staff‌ ‌to‌ ‌meet‌ ‌the‌ ‌complex‌ ‌state‌ ‌and‌ ‌federal‌ ‌environmental‌ ‌laws.‌ ‌ 

3)‌ ‌Increase‌ ‌in‌ ‌efficiency‌ ‌of‌ ‌the‌ ‌regulated‌ ‌community‌ ‌as‌ ‌they‌ ‌can‌ ‌upload‌ ‌the‌ ‌compliance‌ ‌data‌ ‌directly‌ ‌to‌ ‌ADEQ’s‌‌ 
database‌ ‌instead‌ ‌of‌ ‌manually‌ ‌exporting‌ ‌data‌ ‌to‌ ‌a‌ ‌paper‌ ‌form‌ ‌and‌ ‌then‌ ‌mailing‌ ‌or‌ ‌faxing‌ ‌them‌ ‌to‌ ‌ADEQ.‌ ‌ 

4)‌ ‌Increase‌ ‌data‌ ‌accuracy‌ ‌as‌ ‌re-keying‌ ‌of‌ ‌data‌ ‌is‌ ‌reduced‌ ‌for‌ ‌both‌ ‌ADEQ‌ ‌and‌ ‌the‌ ‌regulated‌ ‌community.‌ ‌ 

5)‌ ‌A‌ ‌cleaner‌ ‌and‌ ‌safer‌ ‌environment‌ ‌for‌ ‌citizens‌ ‌because‌ ‌of‌ ‌faster‌ ‌identification‌ ‌of‌ ‌facilities‌ ‌in‌ ‌non-compliance.‌ ‌ 

6)‌ ‌Protection‌ ‌of‌ ‌public‌ ‌health‌ ‌and‌ ‌the‌ ‌environment‌ ‌by‌ ‌reducing‌ ‌the‌ ‌time‌ ‌required‌ ‌to‌ ‌return‌ ‌facilities‌ ‌to‌ ‌compliance.‌ ‌ 

7)‌ ‌Increase‌ ‌the‌ ‌efficiency‌ ‌of‌ ‌ADEQ‌ ‌staff‌ ‌as‌ ‌they‌ ‌can‌ ‌now‌ ‌allocate‌ ‌time‌ ‌to‌ ‌value-added‌ ‌tasks‌ ‌rather‌ ‌than‌ ‌entering‌‌ 
data‌ ‌from‌ ‌paper.‌ ‌ 

8)‌ ‌Alignment‌ ‌with‌ ‌Arizona‌ ‌Governor’s‌ ‌philosophy‌ ‌for‌ ‌“Government‌ ‌at‌ ‌the‌ ‌speed‌ ‌of‌ ‌business”‌ ‌ 

‌ 

2.3‌ ‌Describe‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌to‌ ‌this‌ ‌business‌ ‌need.‌ ‌ 

ADEQ‌ ‌proposes‌ ‌to‌ ‌increase‌ ‌the‌ ‌online‌ ‌services‌ ‌offered‌ ‌through‌ ‌myDEQ‌ ‌portal.‌ ‌This‌ ‌comprehensive‌ ‌web‌ ‌portal‌ ‌will‌‌ 
provide‌ ‌a‌ ‌fuller‌ ‌and‌ ‌richer‌ ‌experience‌ ‌for‌ ‌our‌ ‌customers‌ ‌who‌ ‌will‌ ‌have‌ ‌interactive‌ ‌access‌ ‌to‌ ‌facility‌ ‌records‌‌ 
(application‌ ‌status,‌ ‌permits,‌ ‌authorization‌ ‌to‌ ‌construct,‌ ‌notice‌ ‌of‌ ‌renewal,‌ ‌bill‌ ‌payment,‌ ‌reminders/task‌ ‌list‌ ‌of‌ ‌items‌‌ 
due‌ ‌to‌ ‌ADEQ,‌ ‌etc.).‌ ‌The‌ ‌system‌ ‌follows‌ ‌a‌ ‌Turbo‌ ‌Tax‌ ‌model,‌ ‌providing‌ ‌the‌ ‌customer‌ ‌with‌ ‌the‌ ‌ability‌ ‌to‌ ‌interact‌ ‌with‌‌ 
ADEQ‌ ‌by‌ ‌submitting‌ ‌information‌ ‌and‌ ‌payments‌ ‌with‌ ‌error‌ ‌mitigation,‌ ‌and‌ ‌providing‌ ‌secure‌ ‌access‌ ‌to‌ ‌relevant‌‌ 
information‌ ‌in‌ ‌ADEQ’s‌ ‌database‌ ‌regarding‌ ‌the‌ ‌customer’s‌ ‌facility.‌‌ ‌  

‌ 

To‌ ‌date,‌ ‌ADEQ‌ ‌has‌ ‌automated‌ ‌88‌ ‌(50%‌ ‌of‌ ‌its‌ ‌service‌ ‌catalog)‌ ‌online‌ ‌services‌ ‌for‌ ‌the‌ ‌regulated‌ ‌community.‌  ‌In‌ ‌line‌‌ 
with‌ ‌the‌ ‌Governor’s‌ ‌philosophy‌ ‌of‌ ‌“Government‌ ‌at‌ ‌the‌ ‌speed‌ ‌of‌ ‌business”,‌ ‌ADEQ‌ ‌proposes‌ ‌to‌ ‌increase‌ ‌the‌‌ 
percentage‌ ‌of‌ ‌services‌ ‌that‌ ‌are‌ ‌offered‌ ‌online‌ ‌to‌ ‌our‌ ‌customers.‌ ‌Additional‌ ‌myDEQ‌ ‌functions‌ ‌will‌ ‌deliver‌‌ 
breakthroughs‌ ‌in‌ ‌reduced‌ ‌processing‌ ‌times‌ ‌for‌ ‌permit‌ ‌issuance‌ ‌and‌ ‌faster‌ ‌identification‌ ‌of‌ ‌compliance‌ ‌issues.‌‌ 
myDEQ‌ ‌FY22‌ ‌program‌ ‌proposes‌ ‌to‌ ‌develop‌ ‌additional‌ ‌5‌ ‌online‌ ‌services.‌‌ ‌  

‌ 

To‌ ‌describe‌ ‌the‌ ‌solution‌ ‌further‌ ‌-‌ ‌myDEQ‌ ‌application‌ ‌is‌ ‌a‌ ‌3‌ ‌tier‌ ‌architectural‌ ‌solution.‌ ‌Presentation‌ ‌layer‌ ‌is‌‌ 
developed‌ ‌using‌ ‌XML,‌ ‌CSS‌ ‌3.0,‌ ‌Java‌ ‌script‌ ‌and‌ ‌Bootstrap‌ ‌frame‌ ‌work.‌ ‌Application/middle‌ ‌tier‌ ‌leverages‌ ‌Apache‌‌ 
Application‌ ‌Server.‌ ‌Data‌ ‌layer‌ ‌is‌ ‌an‌ ‌Oracle‌ ‌11g‌ ‌database‌ ‌known‌ ‌as‌ ‌the‌ ‌Arizona‌ ‌Unified‌ ‌Repository‌ ‌for‌ ‌Informational‌‌ 
Tracking‌ ‌of‌ ‌the‌ ‌Environment‌ ‌(AZURITE).‌ ‌myDEQ‌ ‌application‌ ‌along‌ ‌with‌ ‌the‌ ‌associated‌ ‌databases‌ ‌has‌ ‌been‌ ‌migrated‌‌ 
to‌ ‌Amazon‌ ‌cloud‌ ‌in‌ ‌June‌ ‌2020.‌ ‌ 

‌ 
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2.4‌ ‌Has‌ ‌the‌ ‌existing‌ ‌technology‌ ‌environment,‌ ‌into‌ ‌which‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌will‌ ‌be‌ ‌implemented,‌ ‌been‌‌ 
documented?‌ ‌ 

Yes‌ ‌ 

‌ 

2.4a‌ ‌Please‌ ‌describe‌ ‌the‌ ‌existing‌ ‌technology‌ ‌environment‌ ‌into‌ ‌which‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌will‌ ‌be‌ ‌implemented.‌ ‌ 

‌ 

2.5‌ ‌Have‌ ‌the‌ ‌business‌ ‌requirements‌ ‌been‌ ‌gathered,‌ ‌along‌ ‌with‌ ‌any‌ ‌technology‌ ‌requirements‌ ‌that‌ ‌have‌ ‌been‌‌ 
identified?‌ ‌ 

No‌ ‌ 

‌ 

2.5a‌ ‌Please‌ ‌explain‌ ‌below‌ ‌why‌ ‌the‌ ‌requirements‌ ‌are‌ ‌not‌ ‌available.‌ ‌ 

The‌ ‌services‌ ‌identified‌ ‌to‌ ‌be‌ ‌migrated‌ ‌online‌ ‌will‌ ‌be‌ ‌value‌ ‌stream‌ ‌mapped‌ ‌and‌ ‌leaned‌ ‌(eliminating‌ ‌waste)‌ ‌prior‌ ‌to‌‌ 
the‌ ‌launch‌ ‌of‌ ‌this‌ ‌project.‌ ‌Business‌ ‌and‌ ‌technology‌ ‌requirements‌ ‌will‌ ‌be‌ ‌mapped‌ ‌out‌ ‌as‌ ‌part‌ ‌of‌ ‌the‌ ‌project‌ ‌and‌‌ 
agile‌ ‌scrum‌ ‌project‌ ‌methodology.‌ ‌ 

‌ 

3.‌ ‌P‌RE‌-PIJ/A‌SSESSMENT‌ ‌ 
3.1‌ ‌Are‌ ‌you‌ ‌submitting‌ ‌this‌ ‌as‌ ‌a‌ ‌Pre-PIJ‌ ‌in‌ ‌order‌ ‌to‌ ‌issue‌ ‌a‌ ‌Request‌ ‌for‌ ‌Proposal‌ ‌(RFP)‌ ‌to‌ ‌evaluate‌ ‌options‌ ‌and‌ ‌select‌‌ 
a‌ ‌solution‌ ‌that‌ ‌meets‌ ‌the‌ ‌project‌ ‌requirements?‌ ‌ 

No‌ ‌ 

‌ 

3.1a‌ ‌Is‌ ‌the‌ ‌final‌ ‌Statement‌ ‌of‌ ‌Work‌ ‌(SOW)‌ ‌for‌ ‌the‌ ‌RFP‌ ‌available‌ ‌for‌ ‌review?‌ ‌ 

‌ 

3.2‌ ‌Will‌ ‌you‌ ‌be‌ ‌completing‌ ‌an‌ ‌assessment/Pilot/RFP‌ ‌phase,‌ ‌i.e.‌ ‌an‌ ‌evaluation‌ ‌by‌ ‌a‌ ‌vendor,‌ ‌3rd‌ ‌party‌ ‌or‌ ‌your‌ ‌agency,‌‌ 
of‌ ‌the‌ ‌current‌ ‌state,‌ ‌needs,‌ ‌&‌ ‌desired‌ ‌future‌ ‌state,‌ ‌in‌ ‌order‌ ‌to‌ ‌determine‌ ‌the‌ ‌cost,‌ ‌effort,‌ ‌approach‌ ‌and/or‌‌ 
feasibility‌ ‌of‌ ‌a‌ ‌project?‌ ‌ 

No‌ ‌ 

‌ 

3.2a‌ ‌Describe‌ ‌the‌ ‌reason‌ ‌for‌ ‌completing‌ ‌the‌ ‌assessment/pilot/RFP‌ ‌and‌ ‌the‌ ‌expected‌ ‌deliverables.‌ ‌ 

‌ 

3.2b‌ ‌Provide‌ ‌the‌ ‌estimated‌ ‌cost,‌ ‌if‌ ‌any,‌ ‌to‌ ‌conduct‌ ‌the‌ ‌assessment‌ ‌phase‌ ‌and/or‌ ‌Pilot‌ ‌and/or‌ ‌RFP/solicitation‌‌ 
process.‌ ‌ 

‌ 

3.2e‌ ‌Based‌ ‌on‌ ‌research‌ ‌to‌ ‌date,‌ ‌provide‌ ‌a‌ ‌high-level‌ ‌cost‌ ‌estimate‌ ‌to‌ ‌implement‌ ‌the‌ ‌final‌ ‌solution.‌ ‌ 

‌ 

4.‌ ‌P‌ROJECT‌ ‌ 
4.1‌ ‌Does‌ ‌your‌ ‌agency‌ ‌have‌ ‌a‌ ‌formal‌ ‌project‌ ‌methodology‌ ‌in‌ ‌place?‌ ‌ 

Yes‌ ‌ 

‌ 
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‌ 

4.2‌ ‌Describe‌ ‌the‌ ‌high‌ ‌level‌ ‌makeup‌ ‌and‌ ‌roles/responsibilities‌ ‌of‌ ‌the‌ ‌Agency,‌ ‌Vendor(s)‌ ‌and‌ ‌other‌ ‌third‌ ‌parties‌ ‌(i.e.‌‌ 
agency‌ ‌will‌ ‌do...vendor‌ ‌will‌ ‌do...third‌ ‌party‌ ‌will‌ ‌do).‌ ‌ 

Project‌ ‌Management‌ ‌-‌ ‌Agency‌ ‌ 

Business‌ ‌Analysis‌ ‌-‌ ‌Agency‌ ‌ 

Application‌ ‌Development‌ ‌-‌ ‌Agency‌ ‌and‌ ‌Contractors‌ ‌ 

Quality‌ ‌Analysis‌ ‌(QA)‌ ‌-‌ ‌Agency‌ ‌and‌ ‌Contractors‌ ‌ 

Network‌ ‌Configuration‌ ‌&‌ ‌DevOps‌ ‌–‌ ‌Agency‌ ‌ 

‌ 

4.3‌ ‌Will‌ ‌a‌ ‌PM‌ ‌be‌ ‌assigned‌ ‌to‌ ‌manage‌ ‌the‌ ‌project,‌ ‌regardless‌ ‌of‌ ‌whether‌ ‌internal‌ ‌or‌ ‌vendor‌ ‌provided?‌ ‌ 

Yes‌ ‌ 

‌ 

4.3a‌ ‌If‌ ‌the‌ ‌PM‌ ‌is‌ ‌credentialed,‌ ‌e.g.,‌ ‌PMP,‌ ‌CPM,‌ ‌State‌ ‌certification‌ ‌etc.,‌ ‌please‌ ‌provide‌ ‌certification‌ ‌information.‌ ‌ 

‌ 

‌ 

4.4‌ ‌Is‌ ‌the‌ ‌proposed‌ ‌procurement‌ ‌the‌ ‌result‌ ‌of‌ ‌an‌ ‌RFP‌ ‌solicitation‌ ‌process?‌ ‌ 

No‌ ‌ 

‌ 

4.5‌ ‌Is‌ ‌this‌ ‌project‌ ‌referenced‌ ‌in‌ ‌your‌ ‌agency's‌ ‌Strategic‌ ‌IT‌ ‌Plan?‌ ‌ 

Yes‌ ‌ 

‌ 

5.‌ ‌S‌CHEDULE‌ ‌ 
5.1‌ ‌Is‌ ‌a‌ ‌project‌ ‌plan‌ ‌available‌ ‌that‌ ‌reflects‌ ‌the‌ ‌estimated‌ ‌Start‌ ‌Date‌ ‌and‌ ‌End‌ ‌Date‌ ‌of‌ ‌the‌ ‌project,‌ ‌and‌ ‌the‌ ‌supporting‌‌ 
Milestones‌ ‌of‌ ‌the‌ ‌project?‌ ‌ 

Yes‌ ‌ 

‌ 

5.2‌ ‌Provide‌ ‌an‌ ‌estimated‌ ‌start‌ ‌and‌ ‌finish‌ ‌date‌ ‌for‌ ‌implementing‌ ‌the‌ ‌proposed‌ ‌solution.‌ ‌ 

‌ 

5.3‌ ‌How‌ ‌were‌ ‌the‌ ‌start‌ ‌and‌ ‌end‌ ‌dates‌ ‌determined?‌ ‌ 

Based‌ ‌on‌ ‌project‌ ‌plan‌ ‌ 

‌ 
5.3a‌ ‌List‌ ‌the‌ ‌expected‌ ‌high‌ ‌level‌ ‌project‌ ‌tasks/milestones‌ ‌of‌ ‌the‌ ‌project,‌ ‌e.g.,‌ ‌acquire‌ ‌new‌ ‌web‌ ‌server,‌ ‌develop‌‌ 
software‌ ‌interfaces,‌ ‌deploy‌ ‌new‌ ‌application,‌ ‌production‌ ‌go‌ ‌live,‌ ‌and‌ ‌estimate‌ ‌start/finish‌ ‌dates‌ ‌for‌ ‌each,‌ ‌if‌ ‌known.‌ ‌ 

‌ 
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Est.‌ ‌Implementation‌ ‌Start‌ ‌Date‌ ‌  Est.‌ ‌Implementation‌ ‌End‌ ‌Date‌ ‌ 

9/1/2021‌ ‌12:00:00‌ ‌AM‌ ‌  6/30/2022‌ ‌12:00:00‌ ‌AM‌ ‌ 

Milestone‌ ‌/‌ ‌Task‌ ‌  Estimated‌ ‌Start‌ ‌Date‌ ‌  Estimated‌ ‌Finish‌ ‌Date‌ ‌ 

OBTAIN‌ ‌SERVICE‌ ‌PROVIDER‌‌ 
CERTIFICATION‌ ‌ 

09/13/21‌ ‌  02/18/22‌ ‌ 

TRANSFER‌ ‌SERVICE‌ ‌PROVIDER‌‌ 
CERTIFICATION‌ ‌ 

09/13/21‌ ‌  05/13/22‌ ‌ 



‌ 

‌ 
5.4‌ ‌Have‌ ‌steps‌ ‌needed‌ ‌to‌ ‌roll-out‌ ‌to‌ ‌all‌ ‌impacted‌ ‌parties‌ ‌been‌ ‌incorporated,‌ ‌e.g.‌ ‌communications,‌ ‌planned‌‌ 
outages,‌ ‌deployment‌ ‌plan?‌ ‌ 

Yes‌ ‌ 

‌ 

5.5‌ ‌Will‌ ‌any‌ ‌physical‌ ‌infrastructure‌ ‌improvements‌ ‌be‌ ‌required‌ ‌prior‌ ‌to‌ ‌the‌ ‌implementation‌ ‌of‌ ‌the‌ ‌proposed‌‌ 
solution.‌ ‌e.g.,‌ ‌building‌ ‌reconstruction,‌ ‌cabling,‌ ‌etc.?‌ ‌ 

No‌ ‌ 

‌ 

5.5a‌ ‌Does‌ ‌the‌ ‌PIJ‌ ‌include‌ ‌the‌ ‌facilities‌ ‌costs‌ ‌associated‌ ‌with‌ ‌construction?‌ ‌ 

‌ 

5.5b‌ ‌Does‌ ‌the‌ ‌project‌ ‌plan‌ ‌reflect‌ ‌the‌ ‌timeline‌ ‌associated‌ ‌with‌ ‌completing‌ ‌the‌ ‌construction?‌ ‌ 

‌ 

6.‌ ‌I‌MPACT‌ ‌ 
6.1‌ ‌Are‌ ‌there‌ ‌any‌ ‌known‌ ‌resource‌ ‌availability‌ ‌conflicts‌ ‌that‌ ‌could‌ ‌impact‌ ‌the‌ ‌project?‌ ‌ 

No‌ ‌ 

‌ 

6.1a‌ ‌Have‌ ‌the‌ ‌identified‌ ‌conflicts‌ ‌been‌ ‌taken‌ ‌into‌ ‌account‌ ‌in‌ ‌the‌ ‌project‌ ‌plan?‌ ‌ 

‌ 

6.2‌ ‌Does‌ ‌your‌ ‌schedule‌ ‌have‌ ‌dependencies‌ ‌on‌ ‌any‌ ‌other‌ ‌projects‌ ‌or‌ ‌procurements?‌ ‌ 

No‌ ‌ 

‌ 

6.2a‌ ‌Please‌ ‌identify‌ ‌the‌ ‌projects‌ ‌or‌ ‌procurements.‌ ‌ 

‌ 

6.3‌ ‌Will‌ ‌the‌ ‌implementation‌ ‌involve‌ ‌major‌ ‌end‌ ‌user‌ ‌view‌ ‌or‌ ‌functionality‌ ‌changes?‌ ‌ 

Yes‌ ‌ 

‌ 
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RENEW‌ ‌SERVICE‌ ‌PROVIDER‌‌ 
CERTIFICATION‌ ‌ 

09/13/21‌ ‌  04/01/22‌ ‌ 

CONFIRMED‌ ‌RELEASE‌ ‌-‌ ‌24‌ ‌HRS‌‌ 
REPORTING‌ ‌ 

10/11/21‌ ‌  12/18/21‌ ‌ 

CONFIRMED‌ ‌RELEASE‌ ‌-14‌ ‌DAY‌‌ 
REPORTING‌ ‌ 

10/25/21‌ ‌  03/25/22‌ ‌ 

CONFIRMED‌ ‌RELEASE‌ ‌-‌ ‌90‌ ‌DAY‌‌ 
REPORTING‌ ‌ 

11/15/21‌ ‌  04/02/22‌ ‌ 

CONFIRMED‌ ‌RELEASE‌ ‌-‌ ‌SITE‌‌ 
CHARACTERIZATION‌ ‌REPORT‌ ‌&‌‌ 
CORRECTIVE‌ ‌ACTION‌ ‌PLAN‌ ‌ 

12/06/21‌ ‌  05/13/22‌ ‌ 

CONFIRMED‌ ‌RELEASE‌ ‌-‌  ‌CLEANUP‌‌ 
NOTICE‌ ‌ 

12/20/21‌ ‌  05/20/22‌ ‌ 

Final‌ ‌Vendor‌ ‌payment‌ ‌  05/20/22‌ ‌  06/30/22‌ ‌ 



‌ 

6.4‌ ‌Will‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌result‌ ‌in‌ ‌a‌ ‌change‌ ‌to‌ ‌a‌ ‌public-facing‌ ‌application‌ ‌or‌ ‌system?‌ ‌ 

Yes‌ ‌ 

‌ 

7.‌ ‌B‌UDGET‌ ‌ 
7.1‌ ‌Is‌ ‌a‌ ‌detailed‌ ‌project‌ ‌budget‌ ‌reflecting‌ ‌all‌ ‌of‌ ‌the‌ ‌up-front/startup‌ ‌costs‌ ‌to‌ ‌implement‌ ‌the‌ ‌project‌ ‌available,‌ ‌e.g,‌‌ 
hardware,‌ ‌initial‌ ‌software‌ ‌licenses,‌ ‌training,‌ ‌taxes,‌ ‌P&OS,‌ ‌etc.?‌ ‌ 

Yes‌ ‌ 

‌ 

7.2‌ ‌Have‌ ‌the‌ ‌ongoing‌ ‌support‌ ‌costs‌ ‌for‌ ‌sustaining‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌over‌ ‌a‌ ‌5-year‌ ‌lifecycle,‌ ‌once‌ ‌the‌ ‌project‌ ‌is‌ 
complete,‌ ‌been‌ ‌determined,‌ ‌e.g.,‌ ‌ongoing‌ ‌vendor‌ ‌hosting‌ ‌costs,‌ ‌annual‌ ‌maintenance‌ ‌and‌ ‌support‌ ‌not‌ ‌acquired‌‌ 
upfront,‌ ‌etc.?‌ ‌ 

Yes‌ ‌ 

‌ 

7.3‌ ‌Have‌ ‌all‌ ‌required‌ ‌funding‌ ‌sources‌ ‌for‌ ‌the‌ ‌project‌ ‌and‌ ‌ongoing‌ ‌support‌ ‌costs‌ ‌been‌ ‌identified?‌ ‌ 

Yes‌ ‌ 

‌ 

7.4‌ ‌Will‌ ‌the‌ ‌funding‌ ‌for‌ ‌this‌ ‌project‌ ‌expire‌ ‌on‌ ‌a‌ ‌specific‌ ‌date,‌ ‌regardless‌ ‌of‌ ‌project‌ ‌timelines?‌ ‌ 

Yes‌ ‌ 

‌ 

7.5‌ ‌Will‌ ‌the‌ ‌funding‌ ‌allocated‌ ‌for‌ ‌this‌ ‌project‌ ‌include‌ ‌any‌ ‌contingency,‌ ‌in‌ ‌the‌ ‌event‌ ‌of‌ ‌cost‌ ‌over-runs‌ ‌or‌ ‌potential‌‌ 
changes‌ ‌in‌ ‌scope?‌ ‌ 

No‌ ‌ 

‌ 

8.‌ ‌T‌ECHNOLOGY‌ ‌ 
8.1‌ ‌Please‌ ‌indicate‌ ‌whether‌ ‌a‌ ‌statewide‌ ‌enterprise‌ ‌solution‌ ‌will‌ ‌be‌ ‌used‌ ‌or‌ ‌select‌ ‌the‌ ‌primary‌ ‌reason‌ ‌for‌ ‌not‌‌ 
choosing‌ ‌an‌ ‌enterprise‌ ‌solution.‌ ‌ 

The‌ ‌project‌ ‌is‌ ‌using‌ ‌a‌ ‌statewide‌ ‌enterprise‌ ‌solution‌ ‌ 

‌ 

8.2‌ ‌Will‌ ‌the‌ ‌technology‌ ‌and‌ ‌all‌ ‌required‌ ‌services‌ ‌be‌ ‌acquired‌ ‌off‌ ‌existing‌ ‌State‌ ‌contract(s)?‌ ‌ 

Yes‌ ‌ 

‌ 

8.3‌ ‌Will‌ ‌any‌ ‌software‌ ‌be‌ ‌acquired‌ ‌through‌ ‌the‌ ‌current‌ ‌State‌ ‌value-added‌ ‌reseller‌ ‌contract?‌ ‌ 

No‌ ‌ 

‌ 

8.3a‌ ‌Describe‌ ‌how‌ ‌the‌ ‌software‌ ‌was‌ ‌selected‌ ‌below:‌ ‌ 

‌ 

8.4‌ ‌Does‌ ‌the‌ ‌project‌ ‌involve‌ ‌technology‌ ‌that‌ ‌is‌ ‌new‌ ‌and/or‌ ‌unfamiliar‌ ‌to‌ ‌your‌ ‌agency,‌ ‌e.g.,‌ ‌software‌ ‌tool‌ ‌never‌ ‌used‌‌ 
before,‌ ‌virtualized‌ ‌server‌ ‌environment?‌ ‌ 

No‌ ‌ 

‌ 
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‌ 

8.5‌ ‌Does‌ ‌your‌ ‌agency‌ ‌have‌ ‌experience‌ ‌with‌ ‌the‌ ‌vendor‌ ‌(if‌ ‌known)?‌ ‌ 

Yes‌ ‌ 

‌ 

8.6‌ ‌Does‌ ‌the‌ ‌vendor‌ ‌(if‌ ‌known)‌ ‌have‌ ‌professional‌ ‌experience‌ ‌with‌ ‌similar‌ ‌projects?‌ ‌ 

Yes‌ ‌ 

‌ 

8.7‌ ‌Does‌ ‌the‌ ‌project‌ ‌involve‌ ‌any‌ ‌coordination‌ ‌across‌ ‌multiple‌ ‌vendors?‌ ‌ 

No‌ ‌ 

‌ 

8.8‌ ‌Does‌ ‌this‌ ‌project‌ ‌require‌ ‌multiple‌ ‌system‌ ‌interfaces,‌ ‌e.g.,‌ ‌APIs,‌ ‌data‌ ‌exchange‌ ‌with‌ ‌other‌ ‌external‌ ‌application‌‌ 
systems/agencies‌ ‌or‌ ‌other‌ ‌internal‌ ‌systems/divisions?‌ ‌ 

Yes‌ ‌ 

‌ 

8.9‌ ‌Have‌ ‌any‌ ‌compatibility‌ ‌issues‌ ‌been‌ ‌identified‌ ‌between‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌and‌ ‌the‌ ‌existing‌ ‌environment,‌‌ 
e.g.,‌ ‌upgrade‌ ‌to‌ ‌server‌ ‌needed‌ ‌before‌ ‌new‌ ‌COTS‌ ‌solution‌ ‌can‌ ‌be‌ ‌installed?‌ ‌ 

No‌ ‌ 

‌ 

8.9a‌ ‌Describe‌ ‌below‌ ‌the‌ ‌issues‌ ‌that‌ ‌were‌ ‌identified‌ ‌and‌ ‌how‌ ‌they‌ ‌have‌ ‌been/will‌ ‌be‌ ‌resolved,‌ ‌or‌ ‌whether‌ ‌an‌‌ 
ADOA-ASET‌ ‌representative‌ ‌should‌ ‌contact‌ ‌you.‌ ‌ 

‌ 

8.10‌ ‌Will‌ ‌a‌ ‌migration/conversion‌ ‌step‌ ‌be‌ ‌required,‌ ‌i.e.,‌ ‌data‌ ‌extract,‌ ‌transformation‌ ‌and‌ ‌load?‌ ‌ 

Yes‌ ‌ 

‌ 

8.11‌ ‌Is‌ ‌this‌ ‌replacing‌ ‌an‌ ‌existing‌ ‌solution?‌ ‌ 

No‌ ‌ 

‌ 

8.11a‌ ‌Indicate‌ ‌below‌ ‌when‌ ‌the‌ ‌solution‌ ‌being‌ ‌replaced‌ ‌was‌ ‌originally‌ ‌acquired.‌ ‌ 

‌ 

8.11b‌ ‌Describe‌ ‌the‌ ‌planned‌ ‌disposition‌ ‌of‌ ‌the‌ ‌existing‌ ‌technology‌ ‌below,‌ ‌e.g.,‌ ‌surplused,‌ ‌retired,‌ ‌used‌ ‌as‌ ‌backup,‌‌ 
used‌ ‌for‌ ‌another‌ ‌purpose:‌ ‌ 

‌ 

8.12‌ ‌Describe‌ ‌how‌ ‌the‌ ‌agency‌ ‌determined‌ ‌the‌ ‌quantities‌ ‌reflected‌ ‌in‌ ‌the‌ ‌PIJ,‌ ‌e.g.,‌ ‌number‌ ‌of‌ ‌hours‌ ‌of‌ ‌P&OS,‌ ‌disk‌‌ 
capacity‌ ‌required,‌ ‌number‌ ‌of‌ ‌licenses,‌ ‌etc.‌ ‌for‌ ‌the‌ ‌proposed‌ ‌solution?‌ ‌ 

They‌ ‌are‌ ‌estimated‌ ‌based‌ ‌on‌ ‌the‌ ‌analysis‌ ‌of‌ ‌business‌ ‌requirements‌ ‌identified‌ ‌for‌ ‌myDEQ‌ ‌FY22.‌ ‌ 

‌ 

8.13‌ ‌Does‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌and‌ ‌associated‌ ‌costs‌ ‌reflect‌ ‌any‌ ‌assumptions‌ ‌regarding‌ ‌projected‌ ‌growth,‌ ‌e.g.,‌‌ 
more‌ ‌users‌ ‌over‌ ‌time,‌ ‌increases‌ ‌in‌ ‌the‌ ‌amount‌ ‌of‌ ‌data‌ ‌to‌ ‌be‌ ‌stored‌ ‌over‌ ‌5‌ ‌years?‌ ‌ 

Yes‌ ‌ 

‌ 

8.14‌ ‌Does‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌and‌ ‌associated‌ ‌costs‌ ‌include‌ ‌failover‌ ‌and‌ ‌disaster‌ ‌recovery‌ ‌contingencies?‌ ‌ 

Yes‌ ‌ 

‌ 
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‌ 

8.14a‌ ‌Please‌ ‌select‌ ‌why‌ ‌failover‌ ‌and‌ ‌disaster‌ ‌recovery‌ ‌is‌ ‌not‌ ‌included‌ ‌in‌ ‌the‌ ‌proposed‌ ‌solution.‌ ‌ 

‌ 

8.15‌ ‌Will‌ ‌the‌ ‌vendor‌ ‌need‌ ‌to‌ ‌configure‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌for‌ ‌use‌ ‌by‌ ‌your‌ ‌agency?‌ ‌ 

No‌ ‌ 

‌ 

8.15a‌ ‌Are‌ ‌the‌ ‌costs‌ ‌associated‌ ‌with‌ ‌that‌ ‌configuration‌ ‌included‌ ‌in‌ ‌the‌ ‌PIJ‌ ‌financials?‌ ‌ 

‌ 

8.16‌ ‌Will‌ ‌any‌ ‌app‌ ‌dev‌ ‌or‌ ‌customization‌ ‌of‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌be‌ ‌required‌ ‌for‌ ‌the‌ ‌agency‌ ‌to‌ ‌use‌ ‌the‌ ‌project‌ ‌in‌‌ 
the‌ ‌current/planned‌ ‌tech‌ ‌environment,‌ ‌e.g.‌ ‌a‌ ‌COTS‌ ‌app‌ ‌that‌ ‌will‌ ‌req‌ ‌custom‌ ‌programming,‌ ‌an‌ ‌agency‌ ‌app‌ ‌that‌ ‌will‌‌ 
be‌ ‌entirely‌ ‌custom‌ ‌developed?‌ ‌ 

Yes‌ ‌ 

‌ 

8.16a‌ ‌Will‌ ‌the‌ ‌customizations‌ ‌inhibit‌ ‌the‌ ‌ability‌ ‌to‌ ‌implement‌ ‌regular‌ ‌product‌ ‌updates,‌ ‌or‌ ‌to‌ ‌move‌ ‌to‌ ‌future‌‌ 
versions?‌ ‌ 

No‌ ‌ 

‌ 

8.16b‌ ‌Describe‌ ‌who‌ ‌will‌ ‌be‌ ‌customizing‌ ‌the‌ ‌solution‌ ‌below:‌ ‌ 

Agency‌ ‌staff‌ ‌and‌ ‌contractors‌ ‌ 

‌ 

8.16c‌ ‌Do‌ ‌the‌ ‌resources‌ ‌that‌ ‌will‌ ‌be‌ ‌customizing‌ ‌the‌ ‌application‌ ‌have‌ ‌experience‌ ‌with‌ ‌the‌ ‌technology‌ ‌platform‌‌ 
being‌ ‌used,‌ ‌e.g.,‌ ‌.NET,‌ ‌Java,‌ ‌Drupal?‌ ‌ 

Yes‌ ‌ 

‌ 

8.16d‌ ‌Please‌ ‌select‌ ‌the‌ ‌application‌ ‌development‌ ‌methodology‌ ‌that‌ ‌will‌ ‌be‌ ‌used:‌ ‌ 

Agile/Scrum‌ ‌ 

‌ 

8.16e‌ ‌Provide‌ ‌an‌ ‌estimate‌ ‌of‌ ‌the‌ ‌amount‌ ‌of‌ ‌customized‌ ‌development‌ ‌required,‌ ‌e.g.,‌ ‌25%‌ ‌for‌ ‌a‌ ‌COTS‌ ‌application,‌‌ 
100%‌ ‌for‌ ‌pure‌ ‌custom‌ ‌development,‌ ‌and‌ ‌describe‌ ‌how‌ ‌that‌ ‌estimate‌ ‌was‌ ‌determined‌ ‌below:‌ ‌ 

100%‌ ‌ 

‌ 

8.16f‌ ‌Are‌ ‌any/all‌ ‌Professional‌ ‌&‌ ‌Outside‌ ‌Services‌ ‌costs‌ ‌associated‌ ‌with‌ ‌the‌ ‌customized‌ ‌development‌ ‌included‌ ‌in‌ ‌the‌‌ 
PIJ‌ ‌financials?‌ ‌ 

Yes‌ ‌ 

‌ 

8.17‌ ‌Have‌ ‌you‌ ‌determined‌ ‌that‌ ‌this‌ ‌project‌ ‌is‌ ‌in‌ ‌compliance‌ ‌with‌ ‌all‌ ‌applicable‌ ‌statutes,‌ ‌regulations,‌ ‌policies,‌‌ 
standards‌ ‌&‌ ‌procedures,‌ ‌incl.‌ ‌those‌ ‌for‌ ‌network,‌ ‌security,‌ ‌platform,‌ ‌software/application‌ ‌&/or‌ ‌data/info‌ ‌found‌ ‌at‌‌ 
aset.az.gov/resources/psp?‌ ‌ 

Yes‌ ‌ 

‌ 

8.17a‌ ‌Describe‌ ‌below‌ ‌the‌ ‌compliance‌ ‌issues‌ ‌that‌ ‌were‌ ‌identified‌ ‌and‌ ‌how‌ ‌they‌ ‌have‌ ‌been/will‌ ‌be‌ ‌resolved,‌ ‌or‌‌ 
whether‌ ‌an‌ ‌ADOA-ASET‌ ‌representative‌ ‌should‌ ‌contact‌ ‌you:‌ ‌ 

‌ 
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8.18‌ ‌Are‌ ‌there‌ ‌other‌ ‌high‌ ‌risk‌ ‌project‌ ‌issues‌ ‌that‌ ‌have‌ ‌not‌ ‌been‌ ‌identified‌ ‌as‌ ‌part‌ ‌of‌ ‌this‌ ‌PIJ?‌ ‌ 

No‌ ‌ 

‌ 

8.18a‌ ‌Please‌ ‌explain‌ ‌all‌ ‌unidentified‌ ‌high‌ ‌risk‌ ‌project‌ ‌issues‌ ‌below:‌ ‌ 

‌ 

9.‌ ‌S‌ECURITY‌ ‌ 
9.1‌ ‌Will‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌be‌ ‌vendor-hosted?‌ ‌ 

Yes‌ ‌ 

‌ 

9.1a‌ ‌Please‌ ‌select‌ ‌from‌ ‌the‌ ‌following‌ ‌vendor-hosted‌ ‌options:‌ ‌ 

Commercial‌ ‌data‌ ‌center‌ ‌environment,‌ ‌e.g‌ ‌AWS,‌ ‌Azure‌ ‌ 

‌ 

9.1b‌ ‌Describe‌ ‌the‌ ‌rationale‌ ‌for‌ ‌selecting‌ ‌the‌ ‌vendor-hosted‌ ‌option‌ ‌below:‌ ‌ 

ADOA‌ ‌mandated‌ ‌all‌ ‌agencies‌ ‌to‌ ‌discontinue‌ ‌individual‌ ‌data‌ ‌centers‌ ‌and‌ ‌migrate‌ ‌to‌ ‌cloud.‌ ‌ADEQ‌ ‌chose‌ ‌to‌ ‌leverage‌‌ 
the‌ ‌ASET‌ ‌negotiated‌ ‌statewide‌ ‌enterprise‌ ‌contract‌ ‌with‌ ‌AWS‌ ‌Gov‌ ‌Cloud.‌ ‌ 

‌ 

9.1c‌ ‌Has‌ ‌the‌ ‌agency‌ ‌been‌ ‌able‌ ‌to‌ ‌confirm‌ ‌the‌ ‌long-term‌ ‌viability‌ ‌of‌ ‌the‌ ‌vendor‌ ‌hosted‌ ‌environment?‌ ‌ 

Yes‌ ‌ 

‌ 

9.1d‌ ‌Has‌ ‌the‌ ‌agency‌ ‌addressed‌ ‌contract‌ ‌termination‌ ‌contingencies,‌ ‌e.g.,‌ ‌solution‌ ‌ownership,‌ ‌data‌ ‌ownership,‌‌ 
application‌ ‌portability,‌ ‌migration‌ ‌plans‌ ‌upon‌ ‌contract/support‌ ‌termination?‌ ‌ 

Yes‌ ‌ 

‌ 

9.1e‌ ‌Has‌ ‌a‌ ‌Conceptual‌ ‌Design/Network‌ ‌Diagram‌ ‌been‌ ‌provided‌ ‌and‌ ‌reviewed‌ ‌by‌ ‌ASET-SPR?‌ ‌ 

Yes‌ ‌ 

‌ 

9.1f‌ ‌Has‌ ‌the‌ ‌spreadsheet‌ ‌located‌ ‌at‌ ‌https://aset.az.gov/arizona-baseline-security-controls-excel‌ ‌already‌ ‌been‌‌ 
completed‌ ‌by‌ ‌the‌ ‌vendor‌ ‌and‌ ‌approved‌ ‌by‌ ‌ASET-SPR?‌ ‌ 

Yes‌ ‌ 

‌ 

9.2‌ ‌Will‌ ‌the‌ ‌proposed‌ ‌solution‌ ‌be‌ ‌hosted‌ ‌on-premise‌ ‌in‌ ‌a‌ ‌state‌ ‌agency?‌ ‌ 

No‌ ‌ 

‌ 

9.2a‌ ‌Where‌ ‌will‌ ‌the‌ ‌on-premise‌ ‌solution‌ ‌be‌ ‌located:‌ ‌ 

‌ 

9.2b‌ ‌Were‌ ‌vendor-hosted‌ ‌options‌ ‌available‌ ‌and‌ ‌reviewed?‌ ‌ 

‌ 

9.2c‌ ‌Describe‌ ‌the‌ ‌rationale‌ ‌for‌ ‌selecting‌ ‌an‌ ‌on-premise‌ ‌option‌ ‌below:‌ ‌ 

‌ 

9.2d‌ ‌Will‌ ‌any‌ ‌data‌ ‌be‌ ‌transmitted‌ ‌into‌ ‌or‌ ‌out‌ ‌of‌ ‌the‌ ‌agency's‌ ‌on-premise‌ ‌environment‌ ‌or‌ ‌the‌ ‌State‌ ‌Data‌ ‌Center?‌ ‌ 

‌ 
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9.3‌ ‌Will‌ ‌any‌ ‌PII,‌ ‌PHI,‌ ‌CGIS,‌ ‌or‌ ‌other‌ ‌Protected‌ ‌Information‌ ‌as‌ ‌defined‌ ‌in‌ ‌the‌ ‌8110‌ ‌Statewide‌ ‌Data‌ ‌Classification‌‌ 
Policy‌ ‌be‌ ‌transmitted,‌ ‌stored,‌ ‌or‌ ‌processed‌ ‌with‌ ‌this‌ ‌project?‌ ‌ 

No‌ ‌ 

‌ 

9.3a‌ ‌Describe‌ ‌below‌ ‌what‌ ‌security‌ ‌infrastructure/controls‌ ‌are/will‌ ‌be‌ ‌put‌ ‌in‌ ‌place‌ ‌to‌ ‌safeguard‌ ‌this‌ ‌data:‌ ‌ 

‌ 

10.‌ ‌A‌REAS‌‌ ‌‌OF‌‌ ‌I‌MPACT‌ ‌ 
Application‌ ‌Systems‌ ‌ 

Application‌ ‌Enhancements;Internal‌ ‌Use‌ ‌Web‌ ‌Application;New‌ ‌Application‌ ‌Development‌ ‌ 

‌ 

Database‌ ‌Systems‌ ‌ 

Database‌ ‌Consolidation/Migration/Extract‌ ‌Transform‌ ‌and‌ ‌Load‌ ‌Data;Oracle‌ ‌ 

‌ 

Software‌ ‌ 

‌ 

Hardware‌ ‌ 

‌ 
Hosted‌ ‌Solution‌ ‌(Cloud‌ ‌Implementation)‌ ‌ 

Amazon‌ ‌(AWS)‌ ‌GovCloud‌ ‌ 

‌ 

Security‌ ‌ 

‌ 
Telecommunications‌ ‌ 

‌ 

Enterprise‌ ‌Solutions‌ ‌ 

eLicensing‌ ‌ 

‌ 
Contract‌ ‌Services/Procurements‌ ‌ 

‌ 

‌ 
‌ 

‌   
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11.‌ ‌F‌INANCIALS‌ ‌ 

‌ 

‌ 

‌ 
‌ 

12.‌ ‌P‌ROJECT‌‌ ‌S‌UCCESS‌ ‌ 
Please‌ ‌specify‌ ‌what‌ ‌performance‌ ‌indicator(s)‌ ‌will‌ ‌be‌ ‌referenced‌ ‌in‌ ‌determining‌ ‌the‌ ‌success‌ ‌of‌ ‌the‌ ‌proposed‌ ‌project‌‌ 
(e.g.‌ ‌increased‌ ‌productivity,‌ ‌improved‌ ‌customer‌ ‌service,‌ ‌etc.)? (A‌ ‌minimum‌ ‌of‌ ‌one‌ ‌performance‌ ‌indicator‌ ‌must‌ ‌be‌‌ 
specified)‌ ‌ 

‌ 
Please‌ ‌provide‌ ‌the‌ ‌performance‌ ‌objective‌ ‌as‌ ‌a‌ ‌quantifiable‌ ‌metric‌ ‌for‌ ‌each‌ ‌performance‌ ‌indicator‌ ‌specified.‌ ‌ 
Note:‌ The‌ ‌performance‌ ‌objective‌ ‌should‌ ‌provide‌ ‌the‌ ‌current‌ ‌performance‌ ‌level,‌ ‌the‌ ‌performance‌ ‌goal,‌ ‌and‌ ‌the‌‌ 
time‌ ‌period‌ ‌within‌ ‌which‌ ‌that‌ ‌performance‌ ‌goal‌ ‌is‌ ‌intended to be‌ ‌achieved.‌ ‌ You‌ ‌should‌ ‌have‌ ‌an‌ ‌auditable‌ ‌means‌‌ 
to‌ ‌measure‌ ‌and‌ ‌take‌ ‌corrective‌ ‌action‌ ‌to‌ ‌address‌ ‌any‌ ‌deviations.‌ ‌ 
Example‌:‌ ‌Within‌ ‌6‌ ‌months‌ ‌of‌ ‌project‌ ‌completion,‌ ‌the‌ ‌agency‌ ‌would‌ ‌hope‌ ‌to‌ ‌increase‌ ‌"Neighborhood‌‌ 
Beautification"‌ ‌program‌ ‌registration‌ ‌by‌ ‌20%‌ ‌(3,986‌ ‌registrants)‌ ‌from‌ ‌the‌ ‌current‌ ‌registration‌ ‌count‌ ‌of‌ ‌19,930‌ ‌active‌‌ 
participants. ‌ ‌ 
‌ 

Performance‌ ‌Indicators‌ ‌ 

1.‌ ‌Increased‌ ‌customer‌ ‌satisfaction‌ ‌rating‌ ‌from‌ ‌citizens‌ ‌and‌ ‌businesses‌ ‌ 

2.‌ ‌Increase‌ ‌the‌ ‌percentage‌ ‌of‌ ‌agency‌ ‌services‌ ‌provided‌ ‌online‌ ‌to‌ ‌56%.‌ ‌ 

3.‌ ‌Sustain‌ ‌the‌ ‌target‌ ‌of‌ ‌returning‌ ‌facilities‌ ‌to‌ ‌compliance‌ ‌within‌ ‌90‌ ‌days.‌ ‌ 

4.‌ ‌Sustain‌ ‌the‌ ‌target‌ ‌of‌ ‌80%‌ ‌of‌ ‌all‌ ‌facilities‌ ‌to‌ ‌be‌ ‌compliant‌ ‌at‌ ‌the‌ ‌time‌ ‌of‌ ‌inspection.‌ ‌ 

5.‌ ‌Improve‌ ‌permit‌ ‌lead‌ ‌time‌ ‌beyond‌ ‌the‌ ‌current‌ ‌target‌ ‌of‌ ‌45‌ ‌days‌ ‌ 

‌ 

13.‌ ‌C‌ONDITIONS‌ ‌ 

13‌ ‌ 
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Description‌ ‌ 
PIJ‌‌ 
Category‌ ‌ 

Cost‌ ‌Type‌ ‌ 
Fiscal‌ ‌Year‌‌ 
Spend‌ ‌ 

Quantity‌ ‌  Unit‌ ‌Cost‌ ‌  Extended‌ ‌Cost‌ ‌  Tax‌ ‌Rate‌ ‌  Tax‌ ‌  Total‌ ‌Cost‌ ‌ 

Application‌‌ 
software‌ ‌design,‌‌ 
build‌ ‌and‌ ‌Test‌ ‌ 

Professio‌
nal‌ ‌&‌‌ 
Outside‌‌ 
Services‌ ‌ 

Develop‌
ment‌ ‌ 

1‌ ‌  18356‌ ‌  $80‌ ‌  $1,468,480‌ ‌  0.00‌ ‌%‌ ‌  $0‌ ‌  $1,468,480‌ ‌ 

Base‌ ‌Budget‌ ‌(Available)‌ ‌  Base‌ ‌Budget‌ ‌(To‌ ‌Be‌ ‌Req)‌ ‌  Base‌ ‌Budget‌ ‌%‌ ‌of‌ ‌Project‌ ‌ 

$1,468,500‌ ‌  $0‌ ‌  100%‌ ‌ 
APF‌ ‌(Available)‌ ‌  APF‌ ‌(To‌ ‌Be‌ ‌Req)‌ ‌  APF‌ ‌%‌ ‌of‌ ‌Project‌ ‌ 

$0‌ ‌  $0‌ ‌  0%‌ ‌ 
Other‌ ‌Appropriated‌ ‌(Available)‌ ‌  Other‌ ‌Appropriated‌ ‌(To‌ ‌Be‌ ‌Req)‌ ‌  Other‌ ‌Appropriated‌ ‌%‌ ‌of‌ ‌Project‌ ‌ 

$0‌ ‌  $0‌ ‌  0%‌ ‌ 
Federal‌ ‌(Available)‌ ‌  Federal‌ ‌(To‌ ‌Be‌ ‌Req)‌ ‌  Federal‌ ‌%‌ ‌of‌ ‌Project‌ ‌ 

$0‌ ‌  $0‌ ‌  0%‌ ‌ 
Other‌ ‌Non-Appropriated‌ ‌(Available)‌ ‌  Other‌ ‌Non-Appropriated‌ ‌(To‌ ‌Be‌ ‌Req)‌ ‌  Other‌ ‌Non-Appropriated‌ ‌%‌ ‌of‌ ‌Project‌ ‌ 

$0‌ ‌  $0‌ ‌  0%‌ ‌ 

Total‌ ‌Budget‌ ‌Available‌ ‌  Total‌ ‌Development‌ ‌Cost‌ ‌ 

$1,468,500‌ ‌  $1,468,480‌ ‌ 
Total‌ ‌Budget‌ ‌To‌ ‌Be‌ ‌Req‌ ‌  Total‌ ‌Operational‌ ‌Cost‌ ‌ 

$0‌ ‌  $0‌ ‌ 
Total‌ ‌Budget‌ ‌  Total‌ ‌Cost‌ ‌ 

$1,468,500‌ ‌  $1,468,480‌ ‌ 



‌ 

Conditions‌ ‌for‌ ‌Approval‌ ‌ 

Should‌ ‌development‌ ‌costs‌ ‌exceed‌ ‌the‌ ‌approved‌ ‌estimates‌ ‌by‌ ‌10%‌ ‌or‌ ‌more,‌ ‌or‌ ‌should‌ ‌there‌ ‌be‌ ‌significant‌ ‌changes‌‌ 
to‌ ‌the‌ ‌proposed‌ ‌technology‌ ‌scope‌ ‌of‌ ‌work‌ ‌or‌ ‌implementation‌ ‌schedule,‌ ‌the‌ ‌Agency‌ ‌must‌ ‌amend‌ ‌the‌ ‌PIJ‌ ‌to‌ ‌reflect‌‌ 
the‌ ‌changes‌ ‌and‌ ‌submit‌ ‌it‌ ‌to‌ ‌ADOA-ASET,‌ ‌and‌ ‌ITAC‌ ‌if‌ ‌required,‌ ‌for‌ ‌review‌ ‌and‌ ‌approval‌ ‌prior‌ ‌to‌ ‌further‌ ‌expenditure‌‌ 
of‌ ‌funds.‌ ‌ 
Monthly‌ ‌reporting‌ ‌on‌ ‌the‌ ‌project‌ ‌status‌ ‌is‌ ‌due‌ ‌to‌ ‌ADOA-ASET‌ ‌no‌ ‌later‌ ‌than‌ ‌the‌ ‌15th‌ ‌of‌ ‌the‌ ‌month‌ ‌following‌ ‌the‌‌ 
start‌ ‌of‌ ‌the‌ ‌project.‌ ‌Failure‌ ‌to‌ ‌comply‌ ‌with‌ ‌timely‌ ‌project‌ ‌status‌ ‌reporting‌ ‌will‌ ‌affect‌ ‌the‌ ‌overall‌ ‌project‌ ‌health.‌ ‌The‌‌ 
first‌ ‌status‌ ‌report‌ ‌for‌ ‌this‌ ‌project‌ ‌is‌ ‌due‌ ‌on‌ ‌October‌ ‌15,‌ ‌2021.‌ ‌ 

‌ 

14.‌ ‌O‌VERSIGHT‌‌ ‌S‌UMMARY‌ ‌ 
Project‌ ‌Background‌ ‌ 

The‌ ‌Arizona‌ ‌Department‌ ‌of‌ ‌Environmental‌ ‌Quality‌ ‌has‌ ‌a‌ ‌multi-year‌ ‌strategy‌ ‌of‌ ‌migrating‌ ‌all‌ ‌citizen‌ ‌and‌ ‌regulated‌‌ 
community‌ ‌services‌ ‌online‌ ‌to‌ ‌improve‌ ‌compliance‌ ‌by‌ ‌the‌ ‌regulated‌ ‌community.‌ ‌The‌ ‌myDEQ‌ ‌portal‌ ‌allows‌ ‌the‌‌ 
regulated‌ ‌community‌ ‌to‌ ‌stay‌ ‌compliant‌ ‌with‌ ‌Arizona‌ ‌and‌ ‌Federal‌ ‌regulations.‌ ‌The‌ ‌portal‌ ‌is‌ ‌a‌ ‌continuation‌ ‌of‌ ‌efforts‌‌ 
from‌ ‌prior‌ ‌years‌ ‌which‌ ‌has‌ ‌18,000‌ ‌business‌ ‌users‌ ‌of‌ ‌the‌ ‌myDEQ‌ ‌application.‌ ‌ 

‌ 
Every‌ ‌year‌ ‌citizens‌ ‌and‌ ‌businesses‌ ‌transact‌ ‌with‌ ‌ADEQ‌ ‌in‌ ‌obtaining‌ ‌required‌ ‌licenses‌ ‌and‌ ‌submit‌ ‌reports‌ ‌to‌‌ 
demonstrate‌ ‌compliance‌ ‌with‌ ‌environmental‌ ‌regulations.‌ ‌These‌ ‌transactions‌ ‌using‌ ‌paper‌ ‌forms‌ ‌create‌ ‌increased‌‌ 
re-work‌ ‌that‌ ‌is‌ ‌error‌ ‌prone‌ ‌and‌ ‌time‌ ‌consuming‌ ‌resulting‌ ‌in‌ ‌increased‌ ‌processing‌ ‌times‌ ‌and‌ ‌regulatory‌ ‌burden‌ ‌for‌‌ 
businesses.‌ ‌In‌ ‌addition,‌ ‌the‌ ‌Governor’s‌ ‌goal‌ ‌of‌ ‌transforming‌ ‌the‌ ‌government‌ ‌by‌ ‌providing‌ ‌services‌ ‌at‌ ‌the‌ ‌speed‌ ‌of‌ 
business‌ ‌could‌ ‌not‌ ‌be‌ ‌achieved‌ ‌with‌ ‌the‌ ‌current‌ ‌paper‌ ‌process.‌ ‌ 

‌ 
To‌ ‌date‌ ‌DEQ‌ ‌has‌ ‌automated‌ ‌88‌ ‌online‌ ‌services‌ ‌and‌ ‌developed‌ ‌50%‌ ‌of‌ ‌online‌ ‌service‌ ‌catalog‌ ‌documents‌ ‌which‌ ‌are‌‌ 
available‌ ‌to‌ ‌the‌ ‌regulated‌ ‌community.‌ ‌ 
‌ 

Business‌ ‌Justification‌ ‌ 

DEQ‌ ‌will‌ ‌increase‌ ‌the‌ ‌number‌ ‌of‌ ‌online‌ ‌services‌ ‌to‌ ‌59%‌ ‌and‌ ‌will‌ ‌increase‌ ‌customer‌ ‌satisfaction‌ ‌ratings‌ ‌from‌ ‌citizens‌‌ 
and‌ ‌businesses.‌ ‌The‌ ‌myDEQ‌ ‌FY22‌ ‌project‌ ‌will‌ ‌develop‌ ‌an‌ ‌additional‌ ‌five‌ ‌services‌ ‌which‌ ‌will‌ ‌allow‌ ‌the‌ ‌regulated‌‌ 
community‌ ‌to‌ ‌apply‌ ‌for‌ ‌permits,‌ ‌submit‌ ‌compliance‌ ‌requirements,‌ ‌renewal‌ ‌of‌ ‌applications,‌ ‌termination‌ ‌of‌ ‌permits,‌‌ 
and‌ ‌modification‌ ‌of‌ ‌permits‌ ‌online‌ ‌within‌ ‌the‌ ‌DEQ‌ ‌website.‌ ‌ 

‌ 
Implementation‌ ‌Plan‌ ‌ 

The‌ ‌agency‌ ‌will‌ ‌be‌ ‌responsible‌ ‌for‌ ‌managing‌ ‌the‌ ‌project,‌ ‌business‌ ‌analysis,‌ ‌network‌ ‌configuration‌ ‌&‌ ‌DevOps.‌ ‌ 
The‌ ‌agency‌ ‌and‌ ‌contractors‌ ‌will‌ ‌be‌ ‌responsible‌ ‌for‌ ‌the‌ ‌development‌ ‌of‌ ‌the‌ ‌application,‌ ‌and‌ ‌Quality‌ ‌Analysis‌ ‌(QA).‌ ‌ 

‌ 
Vendor‌ ‌Selection‌ ‌ 

Development‌ ‌will‌ ‌be‌ ‌performed‌ ‌in-house‌ ‌by‌ ‌DEQ‌ ‌full‌ ‌time‌ ‌employees‌ ‌with‌ ‌the‌ ‌help‌ ‌of‌ ‌Knowledge‌ ‌Services‌‌ 
contractors‌ ‌who‌ ‌are‌ ‌currently‌ ‌on‌ ‌State‌ ‌Contract,‌ ‌have‌ ‌been‌ ‌involved,‌ ‌are‌ ‌comfortable,‌ ‌and‌ ‌knowledgeable‌ ‌with‌ ‌the‌‌ 
previous‌ ‌myDEQ‌ ‌custom‌ ‌projects.‌ ‌ 

‌ 
Budget‌ ‌or‌ ‌Funding‌ ‌Considerations‌ ‌ 

The‌ ‌budget‌ ‌for‌ ‌this‌ ‌project‌ ‌is‌ ‌100%‌ ‌base‌ ‌budget.‌ ‌ 
There‌ ‌are‌ ‌no‌ ‌operational‌ ‌costs‌ ‌associated‌ ‌with‌ ‌the‌ ‌project,‌ ‌the‌ ‌operational‌ ‌requirements‌ ‌for‌ ‌years‌ ‌1-5‌ ‌to‌ ‌this‌‌ 
solution‌ ‌will‌ ‌be‌ ‌maintained‌ ‌in-house‌ ‌by‌ ‌ADEQ‌ ‌full‌ ‌time‌ ‌employees.‌ ‌ 

15.‌ ‌PIJ‌ ‌R‌EVIEW‌‌ ‌C‌HECKLIST‌ ‌ 
Agency‌ ‌Project‌ ‌Sponsor‌ ‌ 

Michael‌ ‌Keyack‌ ‌ 
‌ 
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‌ 

Agency‌ ‌CIO‌ ‌(or‌ ‌Designee)‌ ‌ 

Gary‌ ‌Heller‌ ‌ 

‌ 
Agency‌ ‌ISO‌ ‌(or‌ ‌designee)‌ ‌ 

David‌ ‌Crowfoot‌ ‌ 

‌ 
OSPB‌ ‌Representative‌ ‌ 

‌ 
ASET‌ ‌Engagement‌ ‌Manager‌ ‌ 

‌ 
ASET‌ ‌SPR‌ ‌Representative‌ ‌ 

Thomas‌ ‌Considine‌ ‌ 

‌ 
Agency‌ ‌SPO‌ ‌Representative‌ ‌ 

‌ 
Agency‌ ‌CFO‌ ‌ 

Jared‌ ‌Sprunger‌ ‌ 

‌ 
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